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COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT
TASK FORCE MEETING

October 9, 2002, 9:30 a.m.
Louisiana Department of Wildlife and Fisheries — Louisiana Room
Baton Rouge, Louisiana

AGENDA

I. Meeting initiation: 9:30 a.m. to 9:40 a.m.
a. Introduction of Task Force members or alternates.
b. Opening remarks of Task Force members.

II. Adoption of Minutes from August 2002 Task Force Meeting: 9:40 a.m. to 9:45 a.m.

III. Status of Breaux Act Program Funds and Projects (Podany) 9:45 a.m. to 10:00 a.m.
Mr. Podany will discuss the construction program and status of the CWPPRA accounts.

IV. Report: CWPPRA Funding and Expenditure Overview (Miller) and Guidance
from Task Force on future Project Priority Lists: 10:00 a.m. to 10:15 a.m.
Mr. Miller will give a presentation covering CWPPRA funding and expenditures.
Following the presentation, the Task Force will have the opportunity to discuss the size
of future priority lists and funding decisions.

V. Request: Approval of the FY03 Planning Budget (Browning) 10:15 am — 10:20 am
Agencies have developed program and planning budget requests for the upcoming fiscal
year. The Technical Committee recommends approving the FY03 Planning Budget.

VI. Request: West Bay Sediment Diversion Construction Approval (Saia) 10:20 to 10:25
Mr. Saia will present the Technical Committee’s recommendation that approval be
granted for constructing the West Bay Sediment Diversion project in Plaquemines Parish,
Louisiana. The revised fully funded cost of the project is $22,306,712.

VII. Request: Project Deauthorization (Saia) 10:25 a.m. to 10:35 a.m.
Mr. Saia will present the results of the procedures to deauthorize the Upper Oak River
Freshwater Introduction Siphon (BS-09) project. The Task Force is being asked to
deauthorize the project.

VIII. Report: Outreach Committee (Bodin) 10:35 a.m. to 10:40 a.m.
Mrs. Bodin will report on the Breaux Act outreach program.

IX. Request: Outreach Funding Initiatives FY03 (Bodin) 10:40 a.m. to 11:05 a.m.

The outreach committee is seeking Task Force approval of three funding initiatives for
pursuit in FY03.
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XI.

XII.

XIII.

XIV.

XV.

Report: Adaptive Management Review (Visser and Raynie) 11:20 am to 11:35 am
Dr. Visser and Mr. Raynie will present the results of the adaptive management review.

Announcement: Public Meetings to Present PPL12 Candidate Project Evaluation
Results (Miller) 11:35 a.m. to 11:40 a.m.

Mr. Miller will announce two public meetings that will be held to present the results of
the PPL12 candidate project evaluations. Meetings are scheduled November 19, 2002 in
Abbeville, Louisiana, and November 20, 2002 in New Orleans, Louisiana.

Additional Agenda Items 11:40 a.m. to 11:50 a.m.

Request for Public Comments 11:50 a.m. to 12:00 p.m.

Date and Location of the next Task Force Meeting

The next meeting of the Task Force is scheduled for 9:30 a.m., January 16, 2003, at the

U.S. Army Corps of Engineers, in New Orleans, Louisiana.

Adjourn 12:00 p.m.
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COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT
TASK FORCE PROCEDURES
I. Task Force Meetings and Attendance

A. Scheduling/Location

The Task Force will hold regular meetings quarterly, or more often if
necessary to carry out its responsibilities. When possible, regular meetings
will be scheduled as to time and location prior to the adjournment of any
preceding regular meeting.

Special meetings may be called upon request and with the concurrence of a
majority of the Task Force members, in which case, the Chairperson will
schedule a meeting as soon as possible.

Emergency meetings may be called upon request and with the unanimous
concurrence of all members of the Task Force at the call of the Chairperson.
When deemed necessary by the Chairperson, such meetings can be held via
telephone conference call provided that a record of the meeting is made and
that any actions taken are affirmed at the next regular or special meeting.

B. Delegation of Attendance

The appointed members of the Task Force may delegate authority to
participate and actively vote on the Task Force to a substitute of their choice.
Notice of such delegation shall be provided in writing to the Task Force
Chairperson prior to the opening of the meeting.

C. Staff Participation

Each member of the Task Force may bring colleagues, staff or other
assistants/advisors to the meetings. These individuals may participate fully
in the meeting discussions but will not be allowed to vote.

D. Public Participation (see Public Involvement Program)
All Task Force meetings will be open to the public. Interested parties may

submit written questions or comments that will be addressed at the next
regular meeting.
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II. Administrative Procedures

A. Quorum

A quorum of the Task Force shall be a simple majority of the appointed
members of the Task Force, or their designated representatives.

B. Voting

Whenever possible, the Task Force shall resolve issues by consensus.
Otherwise, issues will be decided by a simple majority vote, with each
member of the Task Force having one vote. The Task Force Chairperson may
vote on any issue, but must vote to break a tie. All votes shall be via voice
and individual votes shall be recorded in the minutes, which shall be public
documents.

C. Agenda Development/Approval

The agenda will be developed by the Chairperson's staff. Task Force
members or Technical Committee Chairpersons may submit agenda items to
the Chairperson in advance. The agenda will be distributed to each Task
Force member (and others on an distribution list maintained by the
Chairperson’s staff) within two weeks prior to the scheduled meeting date.
Additional agenda items may be added by any Task Force member at the
beginning of a meeting.

D. Minutes
The Chairperson will arrange for minutes of all meetings to be taken and
distributed within two weeks after a meeting is held to all Task Force

members and others on the distribution list.

E. Distribution of Information/Products

All information and products developed by the Task Force members or their
staffs will be distributed to all Task Force members normally within two
weeks in advance of any proposed action in order to allow adequate time for
review and comment, unless the information/product is developed at the
meeting or an emergency situation occurs.

III. Miscellaneous

A. Liability Disclaimer
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To the extent permitted by the law of the State of Louisiana and Federal
regulations, neither the Task Force nor any of its members individually shall
be liable for the negligent acts or omissions of an employee, agent or
representative selected with reasonable care, nor for anything the Task Force
may do or refrain from doing in good faith, including the following: errors in
judgement, acts done or committed on advice of counsel, or mistakes of fact
or law.

B. Conflict of Interest

No member of the Task Force (or designated representative) shall participate
in any decision or vote which would constitute a conflict of interest under
Federal or State law. Any potential conflicts of interest must clearly be stated
by the member prior to any discussion on the agenda item.
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COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION
ACT

TASK FORCE MEETING

October 9, 2002

ADOPTION OF MINUTES FROM THE AUGUST 7, 2002, TASK FORCE
MEETING

For Information and Discussion

Mr. Saia will present the minutes from the last Task Force meeting. Task Force
members may provide suggestions for additional information to be included in the
official meeting minutes.
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CWPPRA Task Force Meeting
August 7, 2002
Minutes

I. INTRODUCTION
Call to order at 9:40 a.m.

Col. Rowan, new Chairman of the Task Force, began his opening remarks with an
introduction of himself to the Task Force. Col. Rowan stated the level of interest
and involvement the people of Louisiana have in the coastal land loss issue
impressed him. Rowan then asked the members of the Task Force to introduce
themselves.

Dr. Len Bahr was the first to introduce himself, stating he was from Governor
Foster’s office. Dr. Bahr also noted the state was very engaged in the CWPPRA
process.

Mr. Rollie Schmitten, Director of the Habitat Conservation Center at the National
Marine Fisheries Service (NMFS), welcomed the new Colonel and also Mr.
Miguel Flores, the new Environmental Protection Agency (EPA) Division
Director, to the Task Force.

Mr. Dave Fruge’, Field Office Supervisor for the U.S. Fish & Wildlife Service
(USFWS), welcomed Col. Rowan and Mr. Flores.

Mr. Miguel Flores, new Division Director of EPA, introduced himself stating this
was his first Task Force meeting. Mr. Flores also noted that he looks forward to
working with the Task Force.

Mr. Bruce Lehto, Assistant State Conservationist with the Natural Resources
Conservation Service (NRCS), stated he would act as the representative for Task
Force member Mr. Donald Gohmert.

Col. Rowan then asked that the Task Force move forward with the agenda. He
noted that after item three on the agenda was complete, they would move forward
to item 12 because of flight arrangements that had been made. After item 12, the

meeting would resume to the original agenda item sequence.

II. ADOPTION OF MINUTES FROM APRIL 2002 MEETING
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Col. Rowan brought to the attention of the Task Force the adoption of the minutes
from the last Task Force meeting.

Dr. Bahr motioned to adopt the minutes and Mr. Schmitten seconded that motion.
The motion was passed.
III. REPORT STATUS OF BREAUX ACT PROGRAM FUNDS

Col. Rowan asked Mr. Tom Podany to report on the status of planning and
construction funds. Mr. Podany stated they’re currently in the process of working
on the FY03 planning budget for the October Task Force meeting. He also noted
$940,000 was available in uncommitted funds. There was a total of $503 million
in funds, $246 million being Federal funds and $257 million being nonfederal
funds. Of the $503 million, only $150 million had been expended. Mr. Podany
followed up with the status of cash flow projects. He stated the requests were up
to $400 million in projects next year with $32 million available. Mr. Podany
noted the demand would be there soon and there might be delays in funding
projects or a search for funding alternatives will need to be considered.

Mr. Podany also said before the January 2003 selection of PPL 12, the Corps
would provide a summary of project funding schedules.

Mr. Podany opened the floor for questions and there were none.

XII. PRESENTATION: NATIONAL OUTREACH CAMPAIGN

Col. Rowan introduced Ms. Sidney Coffee. Ms. Coffee noted that the State had
contracted Mr. Val Vermillion of Pacific Visions to develop a national campaign
to save the wetlands.

Ms. Coffee stated this was an overreaching public relations campaign, not a
lobbying effort. The campaign will be made public at the Southern Governor’s
Association meeting on August 25.

Mr. Val Vermillion then gave a presentation on the State’s campaign, “America’s
Wetland”. The presentation showed two constant themes throughout the

campaign, world ecological significance and economic and energy security.

After the presentation, Col. Rowan opened for questions.
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Dr. Bahr asked that the campaign be coordinated with the Breaux Act outreach
committee and to use the existing infrastructure and contacts of the committee.

Mr. Schmitten stated it was an excellent presentation and requested a hard copy.
IV. REQUEST: PROJECT CONSTRUCTION APPROVALS
Col. Rowan asked Mr. John Saia to address the next item on the agenda.

Mr. Saia introduced the Lake Portage Construction Approval. He stated the
project was authorized on PPL 8. The cost for the project over 20 years would be
$1,138,000.

Mr. Saia stated the Technical Committee recommended construction approval.

Col. Rowan opened the floor for any discussion. Mr. Schmitten motioned for
approval and Mr. Flores seconded that motion with the stipulation of NRCS
providing Plans and Specs to LDNR for their review.

The motion for construction approval of Lake Portage was passed.
V. REQUEST: MS RIVER SEDIMENT TRAP PHASE I APPROVAL

Mr. Saia stated the Technical Committee recommended the approval of Phase I
study for the sediment trap, at a cost of $1.88 million. Mr. Saia also stated
alternatives would have to be considered not just at the Head of Passes but also
upstream.

Col. Rowan opened the floor for any discussion. Dr. Bahr noted that the
Comprehensive Study team is scheduled to conduct a model and these alternatives
could be incorporated into that model.

Mr. Hanchey noted concerns about the delays in signing the cost share
agreements between the Corps and LDNR and raised the possibility of
investigating sites outside of the delta for construction and placement of material
from the trap.

Mr. Saia responded that the Corps recently provided the West Bay cost share
agreement to the state and expected to provide the Phase I/Il model on Friday. He
also committed that the Corps would work hand in hand with the state to fully
evaluate design alternatives for the sediment trap.
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Mr. Schmitten motioned to approve the sediment trap with the alternatives
developed and Mr. Fruge’ seconded that motion.

The motion to approve Phase I funding for the Sediment Trap was passed.
VI. PHASE II FUNDING APPROVALS

Mr. Saia presented three requests from USFWS for Phase II authorization. The
following projects were approved in separate votes, all motions by Fruge’ and
seconds by Schmitten. All Phase II approval requests were passed. It was noted
that the approval of the Grand Lake project was contingent upon completion of
several outstanding tasks.

a. Grand — White Lake Land Bridge -- $5,234,411

b. Delta Management at Fort St. Phillip -- $1, 689,940

c. North Lake Mechant Landbridge — Vegetative Plantings -- $502,382

VII. REQUEST: PROJECT DEAUTHORIZATION

Mr. Saia presented a Technical Committee recommendation to approve a request
to initiate deauthorization procedures for the Upper Oak River Freshwater
Introduction Siphon (BS-09) project.

Col. Rowan asked for an explanation of the procedures and Mr. Podany provided
a brief overview of the process.

Col. Rowan asked why the project sponsor was seeking deauthorization and Mr.
Lehto (representing NRCS) responded that land rights and technical issues were

problematic and rendered the project un-buildable.

Mr. Flores asked if funds would be returned to the program and Mr. Podany
responded that money would be returned to the general CWPPRA accounts.

Dr. Bahr motions to begin the deauthorization process and Mr. Lehto seconded
that motion.

The motion to deauthorize the Upper Oak River Freshwater Introduction Siphon
was passed.

VIII. REQUEST: CHANGE IN STATUS OF OUTREACH
COORDINATOR POSITION
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Mr. Fruge’ offers the motion to change Ms. Gabrielle Bodin’s title from Acting
Outreach Coordinator to Outreach Coordinator.

Mr. Schmitten states he strongly concurs.
Mr. Flores also stated he strongly concurs after Ms. Bodin’s efforts.
Mr. Fruge motions and Mr. Schmitten seconded that motion.

The motion is passed.

IX. REPORT: OUTREACH COMMITTEE

Mrs. Bodin stated the annual report would be coming in October. Mrs. Bodin
also stated that National Public Radio (NPR) has been working to put together a
series on coastal wetland loss. The series will be a two-part series, with the first
part airing on Friday, September 6.

Mrs. Bodin announced the Outreach Committee gave a presentation at the Water
Resources Conference in May of this year.

She also said that she will be attending a training workshop on media training.
The first media training workshop will be held August 24 at LUMCOM.

X. REPORT: ADAPTIVE MANAGEMENT REVIEW

Dr. Visser announced a workshop will be held Monday, August 12 and Tuesday, August
13 on the results of the adaptive management review.

Dr. Bahr commended Dr. Visser and the others involved in the effort. He noted
that neither he nor his staff had enough time to participate in the evaluation
process and that he is concerned about certain types of projects being approved by
the Task Force, especially terracing projects. Dr. Bahr stated he is not convinced
that terracing works and that it may simply be building spoil banks in the marsh.

Mr. Flores asked what the end product of the workshop will be. Dr. Visser

replied that she will give a presentation at the next Task Force meeting on the
results of the summary.
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XI. PRESENTATION: DUCKS UNLIMITED

Mr. Fruge’ introduced Mr. Ross Melincuk from Ducks Unlimited. Mr. Melincuk
gave a presentation on the wetlands conservation efforts of Ducks Unlimited. The
mission of Ducks Unlimited is to fulfill the needs of North American waterfowl
by protecting, restoring, and enhancing important wetlands and associated
habitats.

Mr. Melincuk stated their Southern Regional Office is now placing increased
emphasis on coastal Louisiana as a key part of the Gulf Coast region, and they are
looking for ways to partner with CWPPRA and other programs. He distributed
copies of their latest magazine featuring an article on coastal Louisiana and a
large-scale wetlands terracing project cosponsored by Ducks Unlimited.

Dr. Bahr noted that he’s not against terracing, just about the wetland value
assessment of it. He also offered the suggestion of having a workshop on
terracing.

Mr. Flores stated he was impressed by the organization and supported it.

Mr. Lehto noted NRCS has been a long-time partner with Ducks Unlimited and
encouraged other agencies to join in their partnership.

Mr. Fruge’ stated that Ducks Unlimited is a powerful organization and that
CWPPRA and Coast 2050 could use their help and support.

Mr. Hanchey commented that Ducks Unlimited is in a unique position to support
Val Vermillion and the “America’s Wetland” outreach campaign.

Mr. Schmitten stated he supported Ducks Unlimited and noted that CWPPRA
alone cannot save coastal Louisiana and that we need proactive partnership
development. He also stated he would like to see similar support from sport and
commercial fishermen.

XIII. ADDITIONAL AGENDA ITEMS

Col. Rowan asked the Task Force members if they hand any additional items. No
additional items were raised.

XIV. REQUESTS FOR PUBLIC COMMENTS

Col. Rowan opened the floor for public comments.
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Mr. Doug Daigle, Hypoxia Director for the Mississippi River Basin Alliance,
stated that Ducks Unlimited has been helpful with the issues of hypoxia and
climate change. He also stated that he was glad to see that these issues are being
taken into consideration for the Coast 2050 plan. Mr. Daigle also raised a concern
about reconciling permitting with restoration and that we must encourage that
(reconciling) to happen.

Mr. Martin Cancienne, Chief of Operations for Representative Billy Tauzin,
welcomed the new Colonel and offered his assistance to the New Orleans District
and also asked for the opportunity for the New Orleans District to be called on
any time if help is needed.

Mr. Mark Schleifstein, reporter from the Times-Picayune, stated the Society of
Professional Journalists is having a conference in New Orleans next fall and that
he will call on CWPPRA to help explain restoration and coastal wetlands issues.

Ms. Karen Gautreaux, Governor’s Special Assistant for Environmental Affairs,
announced that King Milling is the official Chair of the Governor’s Commission
on the Future of Coastal Louisiana. Ms. Gautreaux also announced the first
meeting of the committee will be sometime in early September. She stated Dr.
Bahr has been appointed the first applied coastal restoration Research and
Development Director and Ms. Sidney Coffee will move from her current position
to the Governor’s Office. Ms Gautreaux stated she would be taking Dr. Bahr's
position as Special Assistant and head of the Governor's Office of Coastal Affairs
on an interim basis and would thus be representing the state on all preceding
CWPPRA Task Force meetings.

XV. DATE AND LOCATION OF THE NEXT TASK FORCE MEETING
Col. Rowan announced the date and location of the next Task Force meeting. The
next meeting of the Task Force is scheduled for 9:30 a.m., October 9, 2002, at the
Louisiana Department of Wildlife and Fisheries Headquarters in Baton Rouge,
Louisiana.

XV. MEETING ADJOURNED

Col. Rowan called for a motion to adjourn. Mr. Schmitten moved to adjourn and

Dr. Bahr seconded that motion. The motion passed and the meeting adjourned at
11:20 a.m.
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COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT

TASK FORCE MEETING
October 9, 2002

STATUS OF BREAUX ACT PROGRAM FUNDS AND PROJECTS

For Information

1. CWPPRA Program Planning Budget.

a.

Planning Budget by FY (pg 1-3). Compares approved/actual budgets from FY99
through FY03. Reflects the amended and approved FY03 Planning Program budget
for $5,303,450.

FYO03 Detailed Budget Tasks (pg 4-11). The FY03 Planning Program budget
reflected through specific tasks.

2. Construction Program.

a.

CWPPRA Project Summary Report by Priority List (pg 1-2). A priority list summary of
funding, baseline and current estimates, obligations and expenditures, for the construction
program as furnished by the lead agencies for the CWPPRA database.

Status of Construction Funds (pg 3-4). Taking into consideration approved current
estimates, project expenditures through present, Federal and non-Federal cost sharing
responsibilities, we estimate $27,815,730 Federal funds to be available, based on Task
Force approvals to date.

Status of Construction Funds for Cash Flow Management (pg 5-6). Status of funds
reflecting current, approved estimates and potential Phase 2 estimates for PPL’s 1 through
11 and potential Phase 1 requirements for complex projects.

Cash Flow Funding Forecast.
i.  Schedules agencies will request Phase 1 (for complex projects) and Phase 2
funding approval (pg 7-8).
ii. Phase 2 funding requirements reflected by FY (pg 9-13). (Grand Total, pg 13)
iii. Anticipated Funding of Remaining Balances (pg 14)

Construction Program Potential Cost Changes (pg 15-16). This table depicts potential
future construction program cost increases and decreases affecting available Federal
funds. If these increases and decreases are taken into consideration, $40,316,650 in
Federal funds will be available at the end of September 2002 (end of FY02).

Projects Returning Excess Funds (p17). A total of $3,564,857 may be returned from
projects that have completed or almost completed construction.

Analysis of Construction Funds (p18). This table analyzes Federal and non-Federal cost
sharing responsibilities as determined by the current approved project estimates.

Analysis of Construction Program Estimates, Obligations, & Expenditures by PPL(p19-
22)
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Construction Schedule (p23-27). Construction start schedule with construction estimates,
obligations and expenditures.

CWPPRA Project Status Summary Report (pg 28-). This report is comprised of project
information from the CWPPRA database as furnished by the lead agencies.
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COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT
TASK FORCE MEETING

October 9, 2002

REPORT
CWPPRA FUNDING AND EXPERDITURE OVERVIEW and
TASK FORCE DISCUSSION OF FUTURE PRIORITY PROJECT LISTS

For Information

Mr. Miller will deliver a presentation covering CWPPRA funding and expenditures. This
is an update of a presentation provided to the Task Force last spring.

For Discussion

Following the presentation, the Task Force will have the opportunity to discuss the size
of future priority lists and funding decisions.

Prepared 19 September 2002 TABF



reaux Act Funding Status




CWPPRA Funding Thru 2009

YEAR FUNDS YEAR FUNDS
AVAILABLE AVAILABLE
1992 $28,084,900 2001 $47,659,220
1993 $28,173,110 2002 $57,332,369
1994 $29,939,100 2003 $53,086,000
1995 $29,597,533 2004 $55,732,000
1996 $33,371,625 2005 $55,500,000
1997 $39,134,000 2006 $55,500,000
1998 $42,540,715 2007 $55,500,000
1999 $41,864,079 2008 $55,500,000
2000 $47,907,300 2009 $55,500,000

Funding levels from 2003-2009 are projected. Annual totals do not

include state matching share. Total funds available 1s $812,281,951



Cost Growth of Annual Priority Lists
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CWPPRA Funds Available

Between 1991 - 2009, $812 million of Federal funding is
projected to be available for CWPPRA construction

Current estimate to construct all 140 projects on PPL 1-PPL 11
is $1.33 billion

A projected shortfall of $312 million exists to construct all
PPL 1 — PPL 11 projects

As currently authorized, CWPPRA can afford only 77% of the
estimated Federal construction costs for PPL 1 — PPL 11

Authorizing future priority lists will contribute to the projected
funding shortfall
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What does this mean?

Current and future Federal appropriations fall short of the
funding needed to construct all of the projects selected on

PPL 1- PPL 11

Without additional funding, projects will have to be
prioritized and constructed as funds become available

Additional funding mechanisms, such as the Water

L]
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larger restoration projects

The Task Force continues to assess program status and
provide guidance on the development of future priority lists



COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT
TASK FORCE MEETING

October 9, 2002

APPROVAL OF THE FISCAL YEAR 2003 PLANNING BUDGET

For Decision
The agencies have developed program and planning budget requests for the upcoming fiscal
year. The Technical Committee recommends approval the FY03 Planning Budget.

Recommendation of the Technical Committee
The committee recommends approval of $5,303,450 for the FY03 Planning Budget.
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Coastal Wetlands Planning, Protection, and Restoration Act 23-Sep-02
Proposed Fiscal Year 2003 Planning Schedule and Budget
P&E Committee Recommendation,
Tech Committee Recommendation,
Approved by Task Force,
NOTE: Number shown in parentheses in line item tasks represents the number of CWPPRA COSTS
meetings for that task. Dept. of Interior State of Louisiana
Task USGS
Task No. Task Start Date | End Date USACE USFWS NWRC USGS BR DNR DWF Gov. Ofc. EPA USDA usbC Other Total
Category Woods Hole
PPL 12 TASKS
Env/Eng/MonWG's evaluates all
PL 12100 |projects. Env/Eng/MonWG's refine 10M/02 | 10/20/02 12,000 11,232 897 5,170 7,000 8,269 9,200 53,768
goals and objectives of projects .
PL 12120 |ENV/ENG/MonWG's review Coast 10/23/02 | 10/27/02 6,733 5,972 2,290 1,500 1,609 5,195 5,500 28,799
2050 Criteria Score.
PL 12200 |Prepare project information 10/30/02 | 11/3/02 10,634 7,962 2,425 2,000 4,884 4,800 32,705
packages for P&E.
PL 12300 |P&E holds 3 Public Hearings 11/6/02 | 11/10/02 27,268 6,256 3,025 3,000 2,080 5,756 2,400 49,785
PL 12400 |TC Recommendation for Project 11124102 | 11/29/02 10,772 6,967 1,195 1,500 1,600 3478 2,400 27,912
Selection and Funding
PL 12500 ;Efe('f)d"’" and Funding of the 12th 41503 | 1/16/02 11,956 5118 1,390 1,500 1,752 4175 5,500 31,391
PL 12600 |PPL 12 Report Development 11103 | 7/31/03 32,414 1,991 4,345 1,001 6,326 1,000 47,077
PL 12700 |UPward Submittal of the PPL 12 8/1/03 8/1/03 9,650 9,650
Report
PL 12000 |Submission of the PPL 12 Reportto | g3 9/30/03 4,656 345 5,001
Congress
FY03 Subtotal PL 12 Tasks| 126,083 45,498 897 o 20,185 7,500 17,042 38,083 30,800 286,088
Planning_FY03\
TAB G FY03_Budget Pkg_initial rev6_tech 16jul02 rev.xls 9/23/2002
FY03_Detail Budget 1:49 PM Page 1 of 8




Coastal Wetlands Planning, Protection, and Restoration Act
Proposed Fiscal Year 2003 Planning Schedule and Budget
P&E Committee Recommendation,
Tech Committee Recommendation,
Approved by Task Force,

23-Sep-02

NOTE: Number shown in parentheses in line item tasks represents the number of CWPPRA COSTS
meetings for that task. Dept. of Interior State of Louisiana
Task USGS
Task No. Task Start Date | End Date USACE USFWS NWRC USGS BR DNR DWF Gov. Ofc. EPA USDA usbc Other Total
Category Woods Hole
PPL 13 TASKS
PL 13100 |Selection of Strategies
COE prepares spreadsheet listing
PL 13110 |[status of all coastal restoration 10/1/02 12/31/02 13,008 1,000 2,844 2,400 19,252
projects
DNR/USGS prepares base maps of
project areas, location of completed
projects and projected loss by 2050.
Develop a comprehensive coastal LA
PL 13120 [map showing all water resource and 11/1/02 1/31/03 5,813 1,137 8,795 1,000 3,847 20,592
restoration projects (CWPPRA, state,|
WRDA projects, etc.)
[NWRC budget included in Misc
13150)
PL 13200 |Development and Nomination of Projects
Sponsoring agencies prepare fact
PL 13210 [sheets and maps prior to and 3/31/03 6/30/03 24,724 28,720 13,210 53,000 29,965 35,300 184,919
following RPT nomination meetings.
RPT's meet to formulate and
combine projects. Each region
PL 13230 |nominates no more than 3 projects 5/1/03 5/31/03 26,321 11,374 9,200 2,000 22,560 8,508 7,700 87,663
(4 meetings)
[18 nominees (2 per basin); 8
candidates; 4 approved projects]
PL 13300 |Ranking of Nominated Projects
Environmental WG to revise Coast
2050 criteria. WVA models, etc.
PL 13301 |Update and improve new Barrier 10/1/02 9/30/03 8,304 7,109 1,185 3,340 7,537 3,500 30,975
Island WVA model. (One or 2
meetings of the Environ WG)
Engr Work Group prepares
PL 13310 |preliminary fully funded cost ranges 6/1/03 6/30/03 11,935 2,844 2,935 3,000 5,199 2,800 28,713
for projects
PL 1330 |ENViron/Engr Work Groups apply 711103 7/31/03 11,935 5,403 2,145 3,000 3,902 2,400 28,785
2050 criteria to projects
PL 13330 :ﬁﬁi:e"e"’ps and distributes project| 753 7/31/03 10,730 1,706 1,970 2,640 1,924 1,050 20,020
Planning_FY03\
TAB G FY03_Budget Pkg_initial rev6_tech 16jul02 rev.xls 9/23/2002
FY03_Detail Budget 1:49 PM Page 2 of 8




Coastal Wetlands Planning, Protection, and Restoration Act 23-Sep-02
Proposed Fiscal Year 2003 Planning Schedule and Budget
P&E Committee Recommendation,
Tech Committee Recommendation,
Approved by Task Force,
NOTE: Number shown in parentheses in line item tasks represents the number of CWPPRA COSTS
meetings for that task. Dept. of Interior State of Louisiana
Task USGS
Task No. Task Start Date | End Date USACE USFWS NWRC USGS BR DNR DWF Gov. Ofc. EPA USDA usbc Other Total
Category Woods Hole
PL 13400 | Selection of Candidates
PL 13410 |Tech Committee selects candidates 7/1/03 7/31/03 11,494 3,981 2,620 2,000 1,640 2,606 2,800 27,141
PL 13500 |Analysis of Candidates
PL 13510 |SPOnsoring agencies coordinate site | g,y g 9/30/03 29,998 18,057 5,640 8,000 16,664 12,100 90,459
visits for all projects
Engr/Environ Work Group refine
PL 13520 |project features and determine 8/1/03 9/30/03 21,033 13,365 1,000 2,765 1,000 6,000 11,779 11,900 68,842
boundaries
Sponsoring agencies develop project
PL 13530 [information for WVA; develop 8/1/02 9/30/03 72,165 32,417 11,188 13,990 10,000 37,995 32,000 209,755
designs and cost estimates
Environ/Engr Work Groups project
PL 13540 |evaluation of benefits (with Coast 8/1/03 9/30/02 14,548 26,872 3,000 4,225 1,000 6,000 17,905 11,500 85,050
2050 criteria, etc.)
Engr Work Group reviews/approves
PL 13550 [Ph 1 and Ph 2 cost estimates from 8/1/03 9/30/03 52,611 3,981 1,725 3,000 8,514 7,900 77,731
evaluating agencies
Economic Work Group reviews cost
PL 13560 |estimates, adds monitoring, O&M, 8/1/03 9/30/03 10,266 1,706 880 1,500 9,434 3,500 27,286
etc., and develops annualized costs
Oyster Issues in Phases 0 and 1.
Includs: development of regulations
PL 13570 |for CWPPRA projects; 8/1/03 9/30/03 96,284 19,710 1,000 6,545 5,000 128,539
meetings/conferences with
leaseholders; developing case by
case designs/costs/procedures, etc.
Engineering & Environmental
Working Groups revisions for Phase
Il funding of approved Phase |
projects (Needed for adequate
review of Phase |.) [Assume 10
projects requesting Ph Il funding in
PL 13580 |7 YOS (present schedule indicates 20| gy 55 | g30/03 5,000 3,128 1,685 6,000 8,429 2,255 26,497
projects). Assume 5 will require Eng
or Env WG review; 2 labor days for
each. Did not include COE -
sponsored projects because any
additional review for those would be
charged to project budgets.]
[This was previously SPE 13700]
FY03 Subtotal PL 13 Tasks| 426,169 161,800 11,188 4,000] 0| 92,680 0 6,000 132,680 183,597 144,105 1,162,219
Planning_FY03\
TAB G FY03_Budget Pkg_initial rev6_tech 16jul02 rev.xls 9/23/2002
FY03_Detail Budget 1:49 PM Page 3 of 8




Coastal Wetlands Planning, Protection, and Restoration Act 23-Sep-02
Proposed Fiscal Year 2003 Planning Schedule and Budget
P&E Committee Recommendation,
Tech Committee Recommendation,
Approved by Task Force,
NOTE: Number shown in parentheses in line item tasks represents the number of CWPPRA COSTS
meetings for that task. Dept. of Interior State of Louisiana
Task USGS
Task No. Task Start Date | End Date USACE USFWS NWRC USGS BR DNR DWF Gov. Ofc. EPA USDA usbC Other Total
Category Woods Hole
Project and Program Management Tasks
PM 13010 |Program Management--Coordination| 10/1/02 |  9/30/03 225,196 72,228 2,157 1,000 73,395 2,000| 152,000 87,864 89,845 705,685
PM 13020 |Frogram Management-- 10/01/02 | 09/30/03 34,984 18,554 10,945 33,800 21,179 74,845 194,307
Correspondence
PM 13030 |"og Momt-Budget Development | 4001/05 | 09/30/03 75,779 9,739 25,400 30,000 34,753 49,000 224,671
and Oversight
Program and Project Management--
PM 13040 |Financial Management of Non-Cash | 10/01/02 | 09/30/03 39,511 10,948 12,415 5312 8,119 25,245 101,550
Flow Projects
PE 13010 |P3E Meetings (7 mings; prepand | 4061105 | 09/30/03 34,704 16,209 3,502 6,950 3,000 25,000 17,040 12,100 118,505
attendance)
RP 13010 |COrPs Prepares and Submits 10/01/02 | 09/30/03 8,020 500 8,520
Revisions to Rest. Plan
Steering Com Mtngs (4 mtngs; prep
sc 13010  |and attend) (includes complex 10/01/02 | 09/30/03 8,249 5,687 3,000 3,000 10,000 7,019 5,500 42,455
project review)
TC 13010 :3:: dc)"m Mtngs (6 mings; prep and| 10/01/02 | 09130103 49,124 28,009 3,502 13,745 5,000 15,000 18,225 24,200 156,805
TF 13010 ::Z’;EZ;C‘; mtngs (4 mings; prep 10/01/02 | 09/30/03 65,305 25,735 3,502 13,435 9,000 13,000 19,198 27,000 176,175
ER 13010 E;pg"‘)re Evaluation Report (Reporttof 101/00 | 00/30/03 9,938 2,157 61,615 8,500 800 7,627 6,200 96,837
CN 13010 [State Consistency Determination 10/01/02 09/30/03 3,947 3,947
Eng, Env, and Eco Work Groups
wG 13010 |Review 30% Design for Phase 1 10/01/02 | 09/30/03 32,259 10,806 1,730 23,800 9,860 8,500 86,955
Projects
Helicopter Support.
Ms 13100 |Helicopter usage for the PPL 10/01/02 | 09/30/03 18,000 18,000
process.
Ms 13010 |Miscellaneous Technical Support 10/01/02 | 09/30/03 39,433 7,393 95,145 29,500 23,245 194,716
FY03 Project M Tasks 626,449 | 223,308 14,820 1,000 0 317,775 60,000 | 309,212 230,884 | 345,680 2,129,128
FY03 Total for PPL Tasks| 1,178,701 | 430,606 26,905 5,000 0 430,640 73,500 | 458,934 452,564 | 520,585 3,577,435
Planning_FY03\
TAB G FY03_Budget Pkg_initial rev6_tech 16jul02 rev.xls 9/23/2002
FY03_Detail Budget 1:49 PM Page 4 of 8




P&E Committee Recommendation,
Tech Committee Recommendation,

Approved by Task Force,

Coastal Wetlands Planning, Protection, and Restoration Act
Proposed Fiscal Year 2003 Planning Schedule and Budget

23-Sep-02

NOTE: Number shown in parentheses in line item tasks represents the number of CWPPRA COSTS
meetings for that task. Dept. of Interior State of Louisiana
Task USGS
Task No. Task Start Date | End Date USACE USFWS NWRC USGS BR DNR DWF Gov. Ofc. EPA USDA usbc Other Total
Category Woods Hole
SUPPLEMENTAL PLANNING AND EVALUATION TASKS
Link Project Quarterly Status reports
SPE 13150 |and website project fact sheets. 10/1/02 9/30/03 15,000 4,763 78,923 1,000 3,000 4,575 4,155 111,416
[Prospectus, page 23]
SPE 13200 [Adaptive Management Completion. 10/1/02 9/30/03 0 15,496 32,615 26,000 25,810 8,155 108,076
Development of Breaux Act oyster
relocation plan. Oyster Ad-Hoc
SPE 13650 [committee meetings to determine 10/1/02 9/30/03 6,700 3,555 29,880 2,000 3,368 2,255 47,758
oyster lease policies for CWPPRA
projects.
Establish linkage of CWPPRA and
SPE 13600 |2050 study efforts. [Buy a seat at 10/1/02 9/30/03 100,000 100,000 100,000 100,000 400,000
2050 feasibility study table.]
Joint Training of CWPPRA Work
Groups. [Agency representatives
would participate in training sessions
focusing on subjects and issues
pertinent to the group development
and evaluation of coastal wetlands
SPE 13900 ([restoration projects. Examples of 10/1/02 9/30/03 37,585 15,213 5,000 11,745 3,500 8,000 8,790 8,155 97,988
potential classes include coastal
vegetation planting, dredging project
design, marsh creation, hydrologic
design, habitat analysis, integrated
desktop GIS for resource managers.
[Prospectus, page ___]
FY03 Total Supplemental Planning & Evaluation Tasks| 59,285 123,531 99,419 0 0 75,240 0 3,500 139,000 142,543 122,720 0 765,238
FY03 Agency Tasks Grand Total| 1,237,986 554,137 126,324 5,000 0 505,880 0 77,000 597,934 595,107 643,305 [} 4,342,673
Planning_FY03\
TAB G FY03_Budget Pkg_initial rev6_tech 16jul02 rev.xls 9/23/2002
FY03_Detail Budget 1:49 PM Page 5 of 8




Coastal Wetlands Planning, Protection, and Restoration Act
Proposed Fiscal Year 2003 Planning Schedule and Budget
P&E Committee Recommendation,
Tech Committee Recommendation,
Approved by Task Force,

23-Sep-02

NOTE: Number shown in parentheses in line item tasks represents the number of CWPPRA COSTS
meetings for that task. Dept. of Interior State of Louisiana
Task USGS
Task No. Task Start Date | End Date USACE USFWS NWRC USGS BR DNR DWF Gov. Ofc. EPA USDA usbc Other Total
Category Woods Hole
I =
Otrch 13100 |[Outreach - Committee Funding 10/1/02 9/30/03 344,500 344,500
Otrch 13200 |Outreach - Agency 10/1/02 9/30/03 4,000 2,000 26,000 4,000 4,000 4,000 4,000 4,000 52,000
Otrch 13300 [New Initiative - 10/1/02 9/30/03 0
Otrch 13400 [New Initiative - 10/1/02 9/30/03 0
Otrch 13500 [New Initiative - 10/1/02 9/30/03 0
Otrch 13600 [New Initiative - 10/1/02 9/30/03 0
FY03 Total Outreach 4,000 2,000 26,000 0 0 4,000 4,000 4,000 4,000 4,000 344,500 396,500
Planning_FY03\
TAB G FY03_Budget Pkg_initial rev6_tech 16jul02 rev.xls 9/23/2002
1:49 PM Page 6 of 8
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P&E Committee Recommendation,
Tech Committee Recommendation,

Approved by Task Force,

Coastal Wetlands Planning, Protection, and Restoration Act
Proposed Fiscal Year 2003 Planning Schedule and Budget

23-Sep-02

Task
Category

Task No.

Task

NOTE: Number shown in parentheses in line item tasks represents the number of
meetings for that task.

Start Date

CWPPRA COSTS

End Date

USACE

Dept. of Interior

State of Louisiana

USFWS

NWRC

USGS
Woods Hole

USGS BR

DNR

DWF

Gov. Ofc.

EPA

USDA

usbc

Other

Total

Misc

13100

Academic Advisory Group

10/1/02

9/30/03

100,000

100,000

Misc

13200

Core GIS Support for CWPPRA Task|
Force Planning Activities. NOTE:
This is a new task. NWRC combines
3 tasks into this one item: MS 13010
Misc Tech Support; SPE 13100-
Desktop GIS System; and PL 13120
Comprehensive Coastal LA Map)
[Prospectus, pg 18]

10/1/02

9/30/03

1,422

261,876

2,000

265,298

Misc

13300

Landsat Satellite Imagery Multi-
temporal/Multi-seasonal Trend
Assessment of Land Loss and Gain
Variability Within the Deltaic Plain.
[This task replaces Misc 13500 GIS
Satellite Imagery.

[Prospectus, pg 19]

10/1/02

9/30/03

42,500

42,500

Misc

13400

Oyster Lease Database Maintenance]
and Analysis

10/1/02

9/30/03

60,679

3,800

64,479

Misc

13700

Continuing the operation of key
Terrebonne Basin continuous
recording stations where funding is
soon to expire (this summer).
Maintenance of these, along with
Barataria Basin stations, will be
critical in planning and evaluating the
larger scale projects which will be
needed in these areas. [This would
involve about 5 continuous salinity
and water level stations for about
$100,000 for 1 year. One is at the
GIWW at Larose, another is on the
HNC near Dulac. The existing
stations belong to the Corps, USGS
and NRCS. The Tech and P&E
asked if the FWS could add this task
to the Terrebonne Basin Freshwater
Introduction complex project
currently under development. If not,
it may possibly be included as a Misc|
Tech task. [Prospectus,
Pg 20]

10/1/02

9/30/03

92,000

92,000

FY03 Total Miscellaneous|

1,422

365,055

o

92,000

5,800

100,000

564,277

Grand Total FY03

1,241,986

557,559

517,379

5,000

92,000

515,680

81,000

601,934

599,107

647,305

444,500

5,303,450

Planning_FY03\
TAB G FY03_Budget Pkg_initial rev6_tech 16jul02 rev.xls
FY03_Detail Budget
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Coastal Wetlands Planning, Protection, and Restoration Act
Proposed Fiscal Year 2003 Planning Schedule and Budget
P&E Committee Recommendation,
Tech Committee Recommendation,
Approved by Task Force,

23-Sep-02

NOTE: Number shown in parentheses in line item tasks represents the number of CWPPRA COSTS

meetings for that task. Dept. of Interior State of Louisiana

c Task Task No. Task Start Date | End Date USACE USFWS NWRC uses USGS BR DNR DWF Gov. Ofc. EPA | USDA usbC | Other | Total

ategory Woods Hole

NOTES:

PL 13580 16 Jul 02, Tech Committee: New task. Previously this task was SPE 13700 under the supplemental tasks.

SPE 13100 16 Jul 02, Tech Committee: Desktop GIS: Task deleted. Existing funding moved to Misc 13200.

SPE 13200 16 Jul 02, Tech Committee: Adaptive Management: Previous SPE 13200 a, b, d and e combined into 1 line item. SPE 13200 c deleted.
SPE 13650 16 Jul 02, Tech Committee: Development of Oyster Relocation Plan. Task for legal services for promulgation of oyster regs was deleted;

budgets transferred to this task.

SPE 13700 16 Jul 02, Tech Committee: Task deleted; new task PL 13580 created under PL activities.

SPE 13750 16 Jul 02, Tech Committee: Evaluate and Assess Vegetative Plantings Coastwide. Task deleted.

Misc 13200 16 Jul 02, Tech Committee: New task. Previous SPE 13100 deleted. Budgets transferred to new task.

Misc 13500 16 Jul 02, Tech Committee: GIS Satellite Imagery. Task deleted.

Misc 13010 16 Jul 02, Tech Committee: Helicopter Support. Task moved to PPL task under Project Management, MS 13100.

Misc 13200 16 Jul 02, Tech Committee: Digital Soils. Task deleted.

Misc 13600 16 Jul 02, Tech Committee: Aerial Photography and CD Production. Task deleted.

SPE 13900 16 Jul 02, Tech Committee: Joint Training Contract. Task deleted.

Misc 13900 16 Jul 02, Tech Committee: Legal services for promulation of oyster regs. Task deleted. Budgets transferred to SPE 13650.
Planning_FY03\
TAB G FY03_Budget Pkg_initial rev6_tech 16jul02 rev.xls 9/23/2002
FY03_Detail Budget 1:49 PM Page 8 of 8




COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT
TASK FORCE MEETING

October 9, 2002

REQUEST FOR PROJECT CONSTRUCTION APPROVAL

West Bay Sediment Diversion (MR-03)

For Decision
Mr. Saia will present the Technical Committee’s recommendation that approval be granted for

constructing the West Bay Sediment Diversion project in Plaquemines Parish, Louisiana. The
revised fully funded cost of the project is $22,306,712.

Recommendation of the Technical Committee

The Task Force should approve $22,306,712 for construction of the West Bay Sediment
Diversion Project (MR-03) to create 8,932 acres of wetlands in Plaquemines Parish, Louisiana.

TAB H



DEPARTMENT OF THE ARMY
NEW ORLEANS DISTRICT, CORPS OF ENGINEERS

P.0. BOX 60267
NEW ORLEANS, LOUISIANA 70160-0267

REPLY TO
ATTENTION OF:

CEMVN-PM-C (1110-2-1150a) 17 September 2002

MEMORANDUM FOR Mr. Thomas J. Podany, Chairman, CWPPRA P&E Subcommittee

SUBJECT: Construction Approval Request for West Bay Sediment Diversion Project (MR-03),
Plaquemines Parish, Louisiana.

1. As required by Section 6(i) of the CWPPRA Standard Operating Procedures Manual, the U.S.
Army Corps of Engineers (USACE) and Louisiana Department of Natural Resources (LDNR)
request approval to construct the subject project.

2. The following information summarizes completion of the tasks required prior to seeking
authorization for project construction:

a.

Description of the project. Initial construction of the project is designed to divert 20,000
cfs from the Mississippi River into West Bay. Hydraulic performance monitoring will
be conducted to determine the need to enlarge the diversion to 50,000 cfs in a second
construction event. The diversion is designed to introduce freshwater, nutrients and
sediment to restore an estimated 9,832 acres of deltaic wetlands. Additional details and
a project area map are provided in the attached fact sheet.

Section 303(e) Certification. Compliance of the project with CWPPRA Section 303(e)
was certified on 17 September 2002 through an internal CEMVN memorandum.

Overgrazing determination. By letter dated 16 September 2002, the Natural Resources
Conservation Service concluded that overgrazing is not a problem in the project area.

Cost estimate. The fully funded cost of the project is estimated at $22,306,712. This

estimate exceeds the original PPL1 cost estimate and was approved by vote of the Task
Force on 16 April 2002.

Signed cost sharing agreement. The cost sharing agreement between the Corps of
Engineers and the Louisiana Department of Natural Resources was executed on 6
September 2002.

NEPA compliance. A Record of Decision was signed on 18 March 2002 establishing
that all practicable means to avoid or minimize adverse environmental effects have been
incorporated into the project plans. A Final Environmental Impact Statement was filed
with the Environmental Protection Agency on 31 December 2001.

TAB H



g. Annual project expenditures. The current schedule and associated annual expenditures
are provided in the attached table. In summary, relocation of the pipeline is scheduled

for this fall and initial construction will begin in early 2003 depending upon Mississippi
River stages.

3. If you have any questions regarding the plan, please call Mr. Gregory Miller at 862-2310.

GREGORY MILLER
Project Manager
Coastal Restoration Branch

Enclosures (2)

TAB H



Lead Agency:

Project Location:

Project Purpose:

Project Features:

Project Costs:

Information:

West Bay Sediment Diversion (MR-3)
Plaquemines Parish, Louisiana
Mississippi River Delta

U.S. Army Corps of Engineers

The diversion site is located in Plaquemines Parish, Louisiana, on the west
bank of the Mississippi River at Mile 4.7 Above Head of Passes (AHP),
and would divert water and sediments into West Bay, on the west side of
the River.

The project objective is to restore vegetated wetlands in shallow open
water. Plans call for the diversion of riverine sediments and fresh water to
create, nourish, and maintain about 9,831 acres of fresh to intermediate
marsh in the West Bay area over the 20-year project life.

The project includes a conveyance channel for a large uncontrolled
diversion of water and sediments from the River. The sediment diversion
channel would be constructed in two phases: 1) Construction of an
interim diversion channel to accommodate a discharge of 20,000 cubic
feet per second (cfs) at the 50 percent duration stage of the Mississippi
River, and 2) Modification of the interim diversion channel design to
accommodate full-scale diversion of 50,000 cfs at the 50 percent duration
stage of the Mississippi River immediately upon completion of a period of
intensive monitoring of diversion operations. Prior to construction of the
diversion channel, a large natural gas pipeline located in the outfall
channel pathway will be lowered for safety reasons. Contingency plans
for closing the diversion conveyance channel would be implemented if
hydrographic monitoring of the Mississippi River navigation channel
indicates the thalweg of the river is migrating toward the diversion
channel or if the shoaling substantially increases in the navigation channel
downstream of the diversion. Modeling indicates that the sediment
diversion would induce shoaling between river miles 1.5 and 5.0 AHP in
the navigation channel of the Mississippi River; operation and
maintenance funds have been set aside to address shoaling in the
Pilottown Anchorage Area associated with the diversion.

The estimated cost of the project, including real estate, environmental
compliance, engineering and design, relocations, construction, monitoring,
and O&M expenses, is $22,306,712.00

Additional information on this project is available on the LACOAST.GOV
website or may be obtained by contacting Gregory Miller at 504-862-2310
or Gregory.B.Miller@mvn02.usace.army.mil.
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COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT
TASK FORCE MEETING

October 9, 2002

REQUEST FOR DEAUTHORIZATION OF THE UPPER OAK RIVER FRESH WATER
INTRODUCTION PROJECT

Background
At the August 2002 meeting, the Task Force voted to initiate procedures to deauthorize the

subject project because of land rights issues and other factors. The Chairman sent notice to the
Louisiana Congressional delegation, the State House and Senate Natural Resources Committee
chairs, the State Senator and State Representative in whose district the project falls, senior parish
officials in the parish where the Project is located, and landowners whose property would be
directly affected by the Project. No comments have been received concerning the proposal to
deauthorize the project.

Recommendation of the Technical Committee
Previously, the Technical Committee recommended that the Task Force approve the initiation of
procedures to deauthorize the project.

For Decision
The Task Force may to decide to deauthorize the project.

TAB1



0 N RC United States Natural Resources 3737 Government Street
7/ e Department of Conservation Service Alexandria, Louisiana
Conservation Service Agrlcultul‘e 7 1 302

February 19, 2002

Jack Caldwell

Secretary

Louisiana Department of natural Resources
P.O. Box 94396

Baton Rouge, Louisiana 70804-9393

Dear Mr. Caldwell:
RE: Upper Oak River Freshwater Introduction Siphon Project (BS-09)

In reply to your letter of October 30, 2001 regarding the above project, you are correct that
NRCS policy does not include payment for property or acquisition of landrights in the budgets of
projects for which NRCS is the federal sponsor. Therefore, federal sponsorship of the proposed
project by NRCS is precluded by Mr. Clyde Giordano’s requirement of compensation for the use
of his land for freshwater conveyance and discharge.

NRCS has carefully considered the several problems that have been identified during the project
development process and has taken into account the additional information gathered by
personnel of both of our agencies. In addition to the landowner requiring payment for landrights,
some of the more serious problems include the landowner’s requirement of subsurface
conveyance, his objection to the required disturbance of an existing ridge, and the proximity of
the proposed conveyance channel location to a newly built church. As a result, NRCS
recommends that this project be removed from the CWPPRA process and be deauthorized.

Please let me know if you concur and NRCS will initiate formal deauthorization procedures.

Sincerely,

Donald W. Gohmert
State Conservationist

TAB 1



Upper Oak River Freshwater Introduction US D A
PBS-1 e
Plaquemines Parish, Louisiana _

Breton Sound

Project Authority: The project was authorized by the Coastal Wetlands Planning, Protection,
and Restoration Act (Public Law 101-646, Title III) on the 8th Priority List.

Project Location & Size: The project is located on the east bank of the Mississippi River in
Plaquemines Parish 6 miles south of the Belle Chase Ferry and approximately1/2 mile south of
Bertrandville. The project area consists of approximately 5,000 acres.

Project Objectives:

e Introduce Freshwater and sediment from the Mississippi River through a siphon system
o Reduce the rate of land loss

o Increase vegetative diversity in the project area

e Increase submerged aquatic vegetation

e Increase dissolved oxygen levels in the water (especially in the northwestern corner)

o Increase emergent vegetation through vegetative plantings

Project Features:

e Construct a 1,000 cfs capacity freshwater siphon

e Construct an opening through an existing ridge to allow water to flow to the east Oaks
Ridge and to the south

e Construct openings through abandoned board road

e Vegetative plantings in come interior ponds

Project Status: The fully funded cost estimate for this project is $12.5 million, however, $2.5
million was allocated from the 8th List for design of the siphon and construction of the outfall
channel. Construction is projected for October 2001.

Information provided by Federal project sponsor.
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COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT
TASK FORCE MEETING

October 9, 2002

REPORT ON OUTREACH COMMITTEE ACTIVITIES

For Information and Discussion

Mrs. Bodin will report on the Breaux Act outreach program.

TABJ



The Coastal Wetlands Planning,
Protection and Restoration Act (Breaux Act)
Public Outreach Committee

Annual Report
September 2002

2 TABJ
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Breaux Act Outreach Committee
Annual Report
October 2001 — September 2002

Executive Summary

The federal CWPPRA agencies and the state, along with our other agency and NGO partners have
worked together to educate many various members of the public about coastal wetland loss and the
importance of restoration. The committee continuously reviews the program and strategies to identify
areas of possible growth and improvement. The program has had many successes this past year.

The largest Breaux Act dedication ceremony to date was held Friday, December 14, 2001. It
celebrated the dedication of eight projects sponsored by NRCS, FWS, NMFS, and the Corps. Over
160 people were in attendance including federal, state, and local officials as well as the general public.
Helicopter tours were held for the media as well as for officials. Representatives from the offices of
Breaux, Landrieu, and John were in attendance and participated in the helicopter tour. In attendance
from the state legislature were Sen. Willie Mount, Sen. Don Hines, Sen. Gerald Theunissen, Rep.
Daniel Flavin, and Rep. Wilfred Pierre, Chairman of the House Natural Resources Committee. Media
coverage included print and television broadcast throughout the state. A video news release funded by
the Task Force as a special initiative last year greatly increased television broadcast coverage.

Several projects have been completed with great success and other on-going projects have achieved
success and continued growth. Sidney Coffee has held numerous meetings in Washington with
legislators and high-ranking government officials to provide information and education about
Louisiana’s coastal wetland loss problem. The committee’s radio campaign included spots recorded by
Senator Breaux that were aired throughout the state. The Breaux Act Newsflash has grown to include
over 600 subscribers and is looked to by many, including members of the media, for coastal wetland
events and information. Since the release of the “Explore Coastal Louisiana” CD-ROM in May 2000,
over 13,000 CDs have been distributed through teacher workshops, conferences, and LaCoast
statewide, nationally, and internationally. And, during this fiscal year, 24 educational workshops have
been presented to 533 educators and we distributed information to the public at 17 additional
conferences and events.

The amount of media coverage for coastal wetland loss in Louisiana has seen a recent surge. It
includes national coverage by the Public Broadcast System, National Public Radio, Scientific
American, Ducks Unlimited, and National Wildlife, as well as increased coverage throughout the state
including northeast Louisiana. It included 98 print articles mentioning CWPPRA or CWPPRA
projects since October 2001 and numerous television news stories.

Hearings held by the U.S. Commission on Ocean Policy and the Pew Oceans Commission in New
Orleans this year garnered attention. Several national conferences and events to be held in New
Orleans next year will also provide valuable avenues for educating the public, including the Society of
Environmental Journalists.

The committee will continue to work on projects such as the Interpretive Topic Series. Cooperative
Extension has completed three fact sheets and is working to produce three more. The continuing task
of gathering and interpreting project and program information has led to the completion of CWPPRA
Project Fact Sheets for completed projects, a necessity for a program such as CWPPRA. They are
currently being printed. The remaining fact sheets for projects in phases 1 and 2 will be completed
soon. A multi-agency, multi-project dedication ceremony for the south-central coastal area is currently
being planned. CWPPRA Public Outreach will continue with these tasks and many others in its
mission to educate and engage our target audiences and build support for coastal wetland restoration.
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Breaux Act Public Outreach Committee
Annual Report to the Task Force
October 2001 — September 2002

Strategic Plan

The Outreach Committee’s Strategic Plan runs from 2001 — 2006 and is a living document.
An industry audience was added last year. The objective is to “increase awareness within
industries, such as oil and gas, navigation, agriculture and tourism, of the affects of coastal
wetland loss.” The committee plans to use a variety of national industry conferences
scheduled for south Louisiana in upcoming year to address this audience.

Largest Breaux Act Dedication Ceremony to Date:

Southwest Louisiana Breaux Act Project Dedication: The event was held Friday,
December 14. It celebrated the dedication of eight projects sponsored by NRCS, FWS,
NMEFS, and the Corps. Over 160 people were in attendance including federal, state, and
local officials as well as the general public. A media helicopter tour was held at 9:00 am
and the program began at 10:00 am. Lunch was then served and helicopter tours were
conducted for officials. The coordinator was in contact with each the offices of Breaux,
Landrieu, John, and Tauzin during the planning stages. Representatives from the offices
of Breaux, Landrieu, and John were in attendance and participated in the helicopter
tour. All members of the Louisiana legislature were invited to the dedication ceremony.
They were informed of the dedication of the eight projects through the invitation. In
attendance from the state legislature were Sen. Willie Mount, Sen. Don Hines, Sen.
Gerald Theunissen, Rep. Daniel Flavin, and Rep. Wilfred Pierre, Chairman of the
House Natural Resources Committee.

Media coverage included front-page coverage in the American Press, Southwest Daily
News, and the Daily Advertiser. The Daily Advertiser used it as their front-page story for
the Sunday edition.

A video news release produced by Hometown Productions (one of the new initiatives
funded in October by the Task Force) had a high rate of success. It was aired on: New
Orleans: WWL, WVUE; Baton Rouge: WBRZ, WAFB, WBTR; Alexandria: KLAX,
KLFY; Lafayette - Lake Charles: KLFY, KPLC, KVHP, KDCG (Opelousas); Houma
— Thibodaux — Morgan City: HTV, KWBJ.

A 30-minute video, produced as part of the video news release effort, heavily aired
throughout the state during December and January and continues to be in some markets.
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Public Outreach Committee Projects

Breaux Act Newsflash:

Between October 2001 and September 2002, 72 Newsflashes were distributed. The list of
subscribers, which includes legislative, media, agency, and general public, has grown to
676. Many people have sent emails thanking us for the information and many others have
personally told us of its value to them.

LaCoast Web site:

LaCoast received 183,322 visitors between January 1, 1002 and September 17, 2002. The
coordinator is often directly contacted for information from people (from general public,
to media, to educators) who have visited the web site and want to know more.

WaterMarks:

The recent effort focused on covering each Coast 2050 Region. Regions 1 through 4 have
now been produced. An issue featuring the Coast 2050 Feasibility Study was also
released this year.

“Restoring Coastal Louisiana”:
This Winter 2000 issue of WaterMarks, which is used as our main public document, has
been reprinted.

Web site Cards:
The committee has produced and printed 8,000 LaCoast web site cards for use as a
promotional item.

“Coast 2050 Executive Summary”:
The committee partnered with the state to reproduce copies of this document for future
outreach efforts.

CWPPRA Project and Program Fact Sheets: The fact sheets are general overview fact
sheets targeted for the general public, state and national legislators, and other interested
parties. The 38 completed project fact sheets. We previously had completed and printed
the 15 PPL 11 project fact sheets and the eight fact sheets used for the December 2001
dedication ceremony. This will give us a total of 61 fact sheets that have been printed.
We are currently reviewing fact sheets for projects that are in the engineering/design and
construction phases. The coordinator worked with the state and federal agencies to
develop a complete correct list of all of the projects with their corresponding project
numbers.

Interpretive Topic Series Fact Sheets: Three of the series of six CWPPRA issue sheets
have been printed. They are: “‘Closing’ The Mississippi River Gulf Outlet:
Environmental and Economic Considerations,” “Fisheries Implications of Freshwater Re-
Introductions,” and “Mississippi River Water Quality: Implications for Coastal
Restoration.” The fact sheets are available at conferences and by request and are also
available via LaCoast. Several derivative publications have been produced. Presentations



have been and continue to be given at several local, regional, and national conferences by
Seagrant staff and others using this information.

Presentations based on the ITS Fact Sheets include ;

"Fisheries and Fishermen: The Opportunity for a Third Delta - A Technical Review"
(2002) Schexnayder, M. and R. Caffey, Nichols State University, September 17, 2002.

Reconciling Fisheries Management and Wetland Restoration in Coastal
Louisiana”(2002). Coauthored with M. Schexnayder, The Coastal Society 2002
Conference, Converging Currents: Science, Policy, and Culture at the Coast, Galveston,
TX, May 19 - 22, 2002.

“Floods, Fisheries, and River Diversions in Coastal Louisiana” (2002). Coauthored with
M. Schexnayder. Coastal Water Resources, a specialty conference of the American
Water Resources Association, May 13-15, 2002, New Orleans, La.

“Diversions, Anti-diversions, and Coastal Fisheries in Louisiana” co-authored with M.
Schexnayder (2002). Basics of the Basin Research Symposium and the Gulf Estuarine
Research Society, May 16-17, 2002, University of New Orleans.

“Economic and Environmental Implications of the Mississippi River Gulf Outlet” (2002)
Co-authored with R. Gaude, B. D. Leblanc, and M. Schexnayder. Basics of the Basin
Research Symposium and the Gulf Estuarine Research Society, May 16-17, 2002,
University of New Orleans.

“Mississippi River Water Quality: Implications for Freshwater Diversions” (2002). Co-
authored with B.D. Leblanc, and P.D. Coreil. Proceedings of the Basics of the Basin
Research Symposium and the Gulf Estuarine Research Society, May 16-17, 2002,
University of New Orleans.

"Affects of Freshwater on Coastal Fisheries" (2002) Acadiana Bays Restoration Meeting,
Coauthored with M. Schexnayder, Burden Research Center, April 22, Baton Rouge, La.

“An Overview of Louisiana Sea Grant Extension Issues” (2002) National Sea Grant
Assembly of Program Coordinators, Baton Rouge, L.a March 18, 2002.

“Coastal Restoration and Coastal Fisheries in Louisiana” (2002) The Rotary Club of
Alexandria, La, March 19, 2002.

“Natural Capital” (2001), Guest lecture in Environmental Advocacy, Fisheries 7029, Ben
Aquaculture Research Experiment Station, Baton Rouge, LA November 2001.

“River Diversions: Will They Affect Fisheries?” International Work Boat Show, New
Orleans, La, November 29, 2001



Superbowl Campaign: Exhibits were displayed and personal contacts made at both the
National and the International Media Events. BTEF staft also staffed the hospitality
booth. Contacts included staff from ABC Radio, Chicago Tribune, London Sun, and
Boston Globe. Producer Dan Steele from Fox was given an information packet and he
expressed an interest in returning to produce a story in the future. Eighteen media
representatives attended the tour on February 1. They included staff from the London
Sun, Chicago Tribune, SF Sun Reporter (Las Vegas), Wonn Productions (Los
Angeles), ClearChannel Network (Harrisburg, PA), Diario de las America (Miami,
Florida), and others, including several German publications.

30-Second Radio Spot Announcements: The Coastal Wetlands Planning, Protection
and Restoration Act spring and summer radio ad campaign is complete. A total of 1,667
thirty-second radio spots were aired on radio stations throughout the state on the
Louisiana Network, WJBO radio in Baton Rouge, and WWL radio in New Orleans.
WWL radio's coverage extends to 30+ states in the evening hours when the spot was
aired. Senator Breaux and his staffers said they were delighted to have participated in
this endeavor. Outreach Committee members have received numerous positive reports
on the campaign.

Video News Release Campaign: The Coastal Wetlands Planning, Protection and
Restoration Act video news release campaign for fiscal year 2002 is also complete. Two
video news releases were completed and distributed statewide--one on the southwest
Louisiana eight-project dedication and one on the Davis Pond dedication. Both news
releases were extremely successful being aired by broadcasting affiliates, during their
news broadcasts, in the major cities of Louisiana. A 30-minute video was also produced
for each effort. They were each aired throughout the state for four to six weeks. The
Task Force funded this effort as a special initiative.

“Explore Coastal Louisiana” CD-ROM: Since its release in May 2000, over 13,000
CDs have been distributed through teacher workshops, conferences, and LaCoast
statewide, nationally and internationally. Every middle school in Louisiana was mailed a
CD in August 2000. On April 24, 2001, the “Explore Coastal Louisiana” CD-ROM was
presented with the Coalition To Restore Coastal Louisiana’s annual Coastal
Stewardship Award for the media category.

Project Information Management System (PIMS): A system has been developed by
the NWRC Electronics Technology Development Team that enables project managers to
update project information in the COE’s database that, in turn, updates project
information on LaCoast. This system simplifies the process and provides the public with
more current project information.



Media

This past year has seen a large increase in media attention concerning Louisiana’s
coastal wetland loss issue, both nationally and locally. Some highlights are listed
below.

National Public Radio (NPR) and the Public Broadcasting System (PBS) have aired
stories on coastal wetland loss in Louisiana. The radio series on NPR ran in conjunction
with a two-part television series on "NOW with Bill Moyers' on PBS television. The
first part of the television series, “Losing Ground,” aired on Friday, Sept. 6 and kicked
off NOW's new fall season. It told the Louisiana coastal wetland loss story. The second
part, “The Sinking of New Orleans,” aired Sept. 20 and focused on New Orleans and the
potential disaster if a hurricane makes a direct hit. The related three-part series,
“Louisiana’s Vanishing Wetlands” ran on NPR’s All Things Considered Sept. 6, 8, and
9. Outreach staff provided assistance with visuals as per PBS request. For a transcript of
the radio programs, visit: www.npr.org/members/

Ducks Unlimited, the national publication, ran an article, “A View from the Gulf,” that
included information about coastal Louisiana’s land loss problem in their July/August
2002 issue. CWPPRA referenced.

Drowning New Orleans, an article that ran in October 2001 issue of Scientific
American, described the problems New Orleans is facing because of subsidence and
wetland loss. Discusses Coast 2050.

The National Wildlife Federation magazine, National Wildlife, featured an article in its
April/May 2002 issue entitled “Swamping Louisiana” which discussed La.’s coastal land
loss problem and CWPPRA.

The Houston Chronicle also ran an article titled, “Keeping its Head Above Water:
New Orleans Faces Doomsday Scenario”.

Southwest Louisiana Breaux Act Project Dedication: Extensive statewide coverage.
See “Dedication” section.

The Monroe News Star ran a series of articles in February 2001 under the heading
“Losing Ground” in the Sunday edition with the informational assistance of the
Coalition to Restore Coastal Louisiana. The series made the connection between coastal
wetland loss and north La. It also urged support for coastal restoration.

KNOE (Monroe) aired a 3-part series called “Vanishing Wetlands” also in February
2001 that was filmed in La’s coastal zone with the coordination assistance of CWPPRA
staff. The producer reported that the series was very successful. They received phone
calls and emails from many concerned citizens and requests for educational materials
from teachers. KNOE covers 16 parishes and counties in Louisiana, Arkansas,and
Mississippi.



Print coverage since October 2001: 98 articles mentioning CWPPRA (A listing of
articles is included in each quarterly report.)
Press releases by CWPPRA Outreach staft: 42

Educational Workshops

Breaux Act staff has presented 24 workshops to 533 educators during the last fiscal year.

Since July 1999, we have presented 91 workshops to 2071 educators. We have visited 50
of the 64 parishes. We have received many positive reviews in the form of comments and
letters for our educational presentations.

Conference and Event Participation (other than parish educational
workshops): 16

10/13/01: Wild Things; Big Branch National Wildlife Refuge, LaComb, LA; exhibit and
presentation

10/26-27/01: Louisiana Catholic Educators Conference; Baton Rouge, LA; exhibit and
presentation; 1,000 educators from throughout the state attended the conference.

11/29-12/1/01: Louisiana Association of Computer Using Educators (LaCUE)
Annual Conference; Alexandria, LA; presentation

11/29-12/1/01: Louisiana Science Teachers Association Annual Convention; Baton
Rouge; exhibit and presentation

1/26/02: Geofest 2002; Alexandria, LA; exhibit and presentation

2/1-2/02: Louisiana Environmental Education Symposium; Baton Rouge, LA; exhibit
and presentation

2/7/02: Learn and Serve America; Natchitoches, LA; exhibit

2/22-23/02: Louisiana Police Jury Association Annual Conference; Monroe, LA;
exhibit

3/2/02: Northeast Louisiana Technical Fair; Winnsboro, LA ; exhibit
3/7-8/02: Tulane Environmental Law Conference; New Orleans, LA; exhibit
3/15-16/02: Pew Oceans Commission Hearing; New Orleans, LA; exhibit
4/18/02: Swamp Eyes; St. Rose, LA; exhibit

5/13-15/02: American Water Resources Association; New Orleans, LA; exhibit and
presentations by several, including Col. Julich, Ted Falgout, and others)



5/22-25/02: Ducks Unlimited Annual National Convention; New Orleans, LA; exhibit
8/7-10/02: Louisiana Municipal Association Conference; Lake Charles, LA; exhibit

9/10/02: EPA Resources for Schools; Baton Rouge, LA; exhibit and presentation

Other Activities

Some of the activities below were through CWPPRA-funded initiatives, while others
were partner activities where CWPPRA Outreach staff provided support wherever
needed.

Governor’s Office/DNR worked with Pacific Visions to develop a video, presentation,
and tours by Gov. Foster for the attendees of the Southern Governors Conference held
on Aug. 25-27. This effort has been extremely successful in educating governors of other
states and generating a great deal of media attention. Outreach staff provided assistance
to Pacific Visions with video footage.

Coffee has held numerous meetings in Washington with legislators and high-ranking
government officials to provide information and education about Louisiana’s coastal
wetland loss problem, including all Louisiana delegation and/or staffs. Coffee also
worked as part of the support group for the Governor’s Coastal Transition Team.

At the request of Senator Landrieu, Sidney Coffee put together a coastal briefing for Sen.
Joe Lieberman in New Orleans. Lieberman sits on the Environment and Public Works
committee in the Senate (oversight of WRDA) and is a conferee on the Energy Bill
(contains language for coastal restoration for energy infrastructure security). In his
comments to the press after the briefing, he recognized the problem as national in scope
and of Federal concern. Several articles were generated. Col. Peter Rowan attended the
briefing with his wife on his first day on the job at the 6th District.

The Pew Oceans Commission held a public hearing in New Orleans March 15, 2002.
Outreach staff and others from COE assisted the Commission’s staff with development of
a panel designed to cover Louisiana’s coastal wetland loss problem and restoration
efforts. Col. Julich and Dr. Bahr gave testimony on behalf of CWPPRA. King Milling
and Denise Reed were among those who gave public comment concerning the
importance of coastal restoration. Information packets and maps were distributed to
Commission members prior to the hearing. The CWPPRA exhibit was also displayed
along with informational handouts for the public hearing. Commission members include
Hon. Leon Panetta (Chair), Hon. Eileen Claussen, John Adams (NRDC founder and
President), Hon. Mike Hayden, Hon. Tony Knowles, Hon. George Pataki, and David
Rockefeller, Jr. Personal contact was made with some members during a reception
following the hearing. The Commission will make its formal recommendations in a
report to Congress and the nation later this year.

The U.S. Commission on Ocean Policy also held hearings in New Orleans.



The Governor’s Office of Coastal Activities organized May Day 2002: A Call to
Action. The event was designed to demonstrate Louisiana citizens’ commitment to
environmental stewardship by conducting environmental projects throughout the state.
Over 10,000 participants registered projects in 32 parishes, plus one tree-planting project
in Beaumont, TX. Approximately 1,000 letters were sent to the Governor and the event
generated over $25,000 in publicity. Bodin conducted a teacher workshop for Lafayette
Parish Middle School Science teachers - 19 teachers. This event served as CWPPRA
Outreach’s May Day event. Pre-event press release distributed. Received coverage in the
Daily Advertiser, KATC (Lafayette, ABC affiliate), and KLFY (Lafayette, CBS
affiliate).

The Committee on the Future of Coastal Louisiana released their final report. “Saving
Coastal Louisiana, A National Treasure: Recommendations for Implementing an
Expanded Coastal Restoration Program from the Committee on the Future of Coastal
Louisiana” is available online at www.LaCoast.gov and www.goca.state.la.us. This has
led to the state’s hiring of a contractor and the development of a national campaign,
“America’s Wetland.” The implementation of the campaign is under the direction of
Sidney Coffee.

Dedication of the $119 million Davis Pond Freshwater Diversion Project by the U.S.
Army Corps of Engineers and its non-federal partner, the Louisiana Department of
Natural Resources, was held on Tuesday, March 26, 2002. The ceremony was held on
the west bank of the Mississippi River just below Luling at the project site. Speakers
included La. Gov. Mike Foster and Lt. Gen. Robert Flowers, the Corps' Chief of
Engineers. The keynote speaker was La. Rep. Billy Tauzin.

There were two video news releases on Davis Pond...a pre-feed before the ceremony
highlighting remarks from Col. Julich, New Orleans District Engineer, and Mr. Jack
Caldwell, Secretary, La. Department of Natural Resources, along with B-roll of the
project under construction and in its completed status. The 2nd feed, the ceremony, was
uplinked the day of the event. Hometown Productions produced the VNRs and was
responsible for uplink and quantitative results. (The VNRs were a result of Task Force
funding from the outreach initiatives presented last year. DNR also contributed
funds.)

An Adaptive Management Conference was held by CWPPRA entities August 12-13.

The conference presented project successes and lessons learned to CWPPRA partners, as
well as stakeholders and other interested parties.
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Upcoming Activities

“A Celebration of Success” Dedication/Groundbreaking Ceremony: The initial
planning has begun for the next multi-project, multi-agency dedication ceremony. It will
cover projects sponsored by NRCS, NMFS, COE, and EPA in Vermilion, St. Mary,
Iberia, and western Terrebonne parishes. Dates in November are currently being
considered.

CWPPRA Project and Program Fact Sheets: The fact sheets are general overview fact
sheets targeted for the general public, state and national legislators, and other interested
parties. We are about to print the 38 completed project fact sheets. We previously had
completed and printed the 15 PPL 11 project fact sheets and the eight fact sheets used for
the December 2001 dedication ceremony. This will give us a total of 61 fact sheets that
have been printed. We are currently reviewing fact sheets for projects that are in the
engineering/design and construction phases. These will be printed next. We will also
produce fact sheets explaining various facets of the CWPPRA program.

Interpretive Topic Series Fact Sheets: LSU will be producing three more ITS Fact
Sheets. The topics are:

e Louisiana and Florida Wetland Inventory

e Private landowners and coastal Restoration in Louisiana

e The Role of Coast 2050 in the CWPPRA Project Selection Process

CWPPRA Project Signs: Outreach Committee members (NRCS & COE) are working
to develop signs promoting the work of CWPPRA for various areas. Currently, they are
seeking approval from FWS and DOTD for placement.

Upcoming Conferences: A large number of national conferences are set for next year in
the New Orleans area. The committee is currently investigating which of these will most
benefit CWPPRA to attend and is submitting proposals.

WaterMarks: The Region 1 issue has been delivered. The committee is working with the
contractor to develop the next issue to cover global climate change/sea level rise and its

relationship to CWPPRA projects.

The Breaux Act Public Outreach Committee will continue to coordinate with partner
agencies on outreach endeavors!
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Breaux Act Public Outreach Committee
Report to the Task Force
July - September 2002

Meetings

7/16: Wilson, Bodin, and other staff and committee members attended the Technical
Committee meeting in Baton Rouge. Pre-event press release distributed.

7/23: Bodin, Dupre, and other committee members attend meeting in Baton Rouge
with La. Dept. of Culture, Recreation, and Tourism representative to discuss La.
Purchase opportunities.

7/31: Bodin and other committee member attend BTNEP Management Conference
meeting in Thibodaux.

8/1: Bodin and Dupre attend National Association of Government Communicators
meeting.

8/5: Media workshop conference call.

8/6: Bodin attended L.CA Public Participation meeting in Baton Rouge.

8/7: Wilson, Bodin, and other outreach committee members attended the Louisiana
Coastal Wetlands Conservation and Restoration Task Force Meeting. Bodin presented
the outreach report. Pre-event press release distributed.

8/12: Bodin attended LCA Public Participation meeting in New Orleans.

8/14: Presented CWPPRA update and handouts to Local Coastal Program
Quarterly Meeting in Baton Rouge.

8/14: Media workshop conference call.

8/19: WaterMarks conference call.

8/20: WaterMarks planning meeting between committee and contractor in New
Orleans.

8/21: Project tour with WaterMarks contractor, NRCS, and staff.

9/4: Wilson attended BTNEP LCA committee meeting.

9/5: Outreach Committee conference call.

9/12: Media workshop debriefing conference call.

9/14: Dupre attended WETMAP training.

9/16: Outreach Committee meeting.

9/18: Wilson, Bodin, and other staff and committee members attended the Technical
Committee meeting in New Orleans. Bodin presented annual report. Pre-event press
release distributed.

9/20: Dedication planning meeting held in Lafayette.

Executive Awareness

Governor’s Office/DNR worked with Pacific Visions to develop a video,
presentation, and tours by Gov. Foster for the attendees of the Southern Governor’s
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Conference held on Aug. 25-27. This effort has been extremely successful in
educating governors of other states and generating a great deal of media attention.
CWPPRA staff provided b-roll for video that was shown at conference and for
another video being produced for the America’s Wetland campaign.

Contact with Sen. Breaux’s office has been initiated concerning the upcoming
dedication ceremony.

National Awareness

National Public Radio (NPR) and the Public Broadcasting System (PBS) have
aired stories on coastal wetland loss in Louisiana. The radio series on NPR ran in
conjunction with a two-part television series on "NOW with Bill Moyers' on PBS
television. The first part of the television series, “Losing Ground,” aired on Friday,
Sept. 6 and kicked off NOW's new fall season. It told the Louisiana coastal wetland
loss story. The second part, “The Sinking of New Orleans,” aired Sept. 20 and
focused on New Orleans and the potential disaster if a hurricane makes a direct hit.
The related three-part series, “Louisiana’s Vanishing Wetlands” ran on NPR’s A/l
Things Considered Sept. 6, 8, and 9. Outreach staff provided assistance with visuals
as per PBS request. For a transcript of the radio programs, visit:
www.npr.org/members/

Ducks Unlimited, the national publication, ran an article, “A View from the Gulf,”
that included information about coastal Louisiana’s land loss problem in their
July/August 2002 issue. CWPPRA referenced.

Assisting contractor for the National Science Teachers Association with b-roll and
information for production of a video to be released to schools on a national scale.
A portion of the video will deal with the science of coastal restoration in La.

This quarter’s LaCoast number of visitors: 45,378

Local Awareness

Breaux Act Newsflashes distributed:

July 2002: 4

August 2002: 7

September 2002: 10

Number of subscribers: 676

7/18: Bodin presented to approximately 90 Lafayette Parish teachers at NWRC.

e 8/7: Dupre exhibited at the Louisiana Municipal Association Conference in Lake
Charles. Attendance was 1482.

9/7: Bodin presented to 15 Lafayette Parish Intech teachers (4th grade) at NWRC.
9/10: Dupre exhibited and presented to teachers at the EPA Resources for Schools
event. Attendance for the event was 192.

9/17: Rex Caffey and Mark Schexnayder presented “Fisheries and Fishermen: The
Opportunity for a Third Delta — A Technical Review” based on the CWPPRA
Interpretive Topic Series.
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e 9/21: Bodin presented to 20 teachers from throughout the state at the Alternate
Teacher Certification Program at LA College in Pineville, LA.

e 9/28: Dupre presented to Lafayette Parish Intech teachers at NWRC.

e 9/28: Bodin exhibited at BTNEP’s La Fete d’Ecologie in Thibodaux.

Outreach Project Updates

30-Second Radio Spot Announcements: The Coastal Wetlands Planning, Protection
and Restoration Act spring and summer radio ad campaign is complete. A total of 1,667
thirty-second radio spots were aired on radio stations throughout the state on the
Louisiana Network, WJIBO radio in Baton Rouge, and WWL radio in New Orleans.
WWL radio's coverage extends to 30+ states in the evening hours when the spot was
aired. Senator Breaux and his staffers said they were delighted to have participated in
this endeavor. Outreach Committee members have received numerous positive reports
on the campaign.

Video News Release Campaign: The Coastal Wetlands Planning, Protection and
Restoration Act video news release campaign for fiscal year 2002 is also complete. Two
video news releases were completed and distributed statewide--one on the southwest
Louisiana eight-project dedication and one on the Davis Pond dedication. Both news
releases were extremely successful being aired by broadcasting affiliates, during their
news broadcasts, in the major cities of Louisiana. A 30-minute video was also produced
for each effort. They were each aired throughout the state for four to six weeks. This
effort was funded by the Task Force as a special initiative.

CWPPRA Project and Program Fact Sheets: The fact sheets are general overview fact
sheets targeted for the general public, state and national legislators, and other interested
parties. We have now printed the 38 completed project fact sheets. We previously had
completed and printed the 15 PPL 11 project fact sheets and the eight fact sheets used for
the December 2001 dedication ceremony. This gives us a total of 61 fact sheets that have
been printed. We are currently reviewing fact sheets for projects that are in the
engineering/design and construction phases. The coordinator worked with the state and
federal agencies to develop a complete correct list of all of the projects with their
corresponding project numbers.

CWPPRA Project Signs: Outreach Committee members (NRCS & COE) are working
to develop signs promoting the work of CWPPRA for various areas. Currently, they are
seeking approval from FWS and DOTD for placement.

Project Information Management System (PIMS): A system has been developed by
the NWRC Electronics Technology Development Team that enables project managers to
update project information in the COE’s database that, in turn, updates project
information on LaCoast. This system simplifies the process and provides the public with
more current project information.
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Upcoming Conferences: A large number of national conferences are set for next year in
the New Orleans area. The committee is currently investigating which of these will most
benefit CWPPRA to attend and is submitting proposals.

Interpretive Topic Series: The authors of the series have made many presentations at
national, regional, and local conferences. The latest one was:

"Fisheries and Fishermen: The Opportunity for a Third Delta - A Technical Review"
(2002) Schexnayder, M. and R. Caffey, Nichols State University, September 17, 2002.

LCA Feasibility Study: The Public Outreach Committee is working closely with the
LCA effort, assisting with outreach and public participation.

WaterMarks: The Region 1 issue has been delivered. The committee is working with the
contractor to develop the next issue to cover global climate change/sea level rise and its
relationship to CWPPRA projects.

Upcoming Dedication/Groundbreaking Ceremony: The initial planning has begun for
the next multi-project, multi-agency dedication ceremony. It will cover projects
sponsored by NRCS, NMFS and COE in Vermilion, St. Mary, Iberia, and western
Terrebonne parishes. Dates in November are currently being considered.

CWPPRA Brochure: The Outreach Committee is currently reviewing a draft re-write
(Donaldson) of the old CWPPRA brochure.

Article on Davis Pond: GOCA is currently shopping an article written by CWPPRA
staff (Donaldson) to national magazines.

Article on Nutria Program: Donaldson has written an article about the Nutria Control
Program. Design for electronic dissemination is underway.

Article on Brown Marsh: Donaldson has completed an article to update the public about
the Brown Marsh phenomenon.

3-Part Insurance Series: Donaldson has completed the first draft of a 3-part article
dealing with insurance and coastal wetland loss/sea level rise. It is being reviewed by the
Insurance Commissioner’s office.

The Return of the Pelican: Donaldson is developing a two-part article covering the

decline, reintroduction, and recovery of the La. State bird. It discusses the importance of
habitat restoration, such as those projects through CWPPRA.
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Other Activities:

Some of the activities below were through CWPPRA-funded initiatives, while others
were partner activities where CWPPRA Outreach staff provided support wherever
needed.

e The state scheduled a tour for officials from the White House and the COE to give
them a firsthand look at the state’s disappearing wetlands. Funding for a helicopter
tour has been approved to come from last year’s special field tour initiative budget.
At the time of this report, the tour was being postponed due to weather.

e John Saia and Randy Hanchey presented at the National Waterways Conference in
New Orleans September 6.

e John Saia presented to the National Association of Stormwater Management
Agencies in New Orleans September 12.

e An Adaptive Management Conference was held by CWPPRA entities August 12-
13. The conference presented project successes and lessons learned to CWPPRA
partners, as well as stakeholders and other interested parties.

e John Saia presented CWPPRA information at a Gulf of Mexico Program
Management Committee meeting in New Orleans May 8-9 on the issue of the GOMP
finding some capability to assist in CWPPRA, Coast 2050, and LCA. It was well
received and the issue was moved to the policy review board, which resulted in a
statement of support and will result in a series of future meetings with action items.

e Rebecca Triche and Gabrielle Bodin conducted their first media training workshop
at LUMCON August 24 to 18 participants from organizations from throughout
southern La. The training was conducted for those seeking skill development in
effective use of the media. CWPPRA was listed as one of the sponsors.

® The University of New Orleans is producing a brochure, “Louisiana’s Energy
Resources.” Images from the LaCoast web site are being used.
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Articles mentioning CWPPRA/CWPPRA Projects during
July, August, and September: 15

Source of Article Date Title of Article
American Press 07/04/02 “Nutria bounty program proposed”
New Orleans 07/29/02 “Louisiana universities team up in coastal erosion
CityBusiness battle”

Comet 07/30/02 “Lafourche diversion project gaining steam”
Business News 07/31/02 “Wetland erosion has big impact on Louisiana”
Ducks Unlimited | July/August 2002 | “View from the Gult”

Daily Advocate 08/08/02 “Official unaware of wetland loss until La. transfer”
American Press 08/11/02 “Official unaware of wetlands loss until transfer”
Alumni Accents Fall 2002 “Professor working to restore wetlands”
American Press 09/12/02 “Pipeline pumps sand into Holly Beach”
Daily Comet 09/18/02 “Engineer chosen for design”

The Advocate 09/19/02 “Wetland project work may begin”
The Advocate 09/20/02 “Coastal erosion brings federal officials to state”
The Advertiser 09/21/02 “White House officials t o tour disappearing coast”
The Advocate 09/23/02 “Project renews sand at Holly Beach”

The Conveyance Winter 2002 “Bayou Lafourche gets the go”
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Proposed Strategic Initiatives for FY 2003

The following section contains new proposed strategic initiatives to be delivered to Task
Force during the annual report as per Task Force guidance. The purpose of these proposals
is to increase dialog between the Task Force and the Public Outreach Committee in order
to further coastal restoration outreach. The Public Outreach Committee will bring forth
new initiatives annually for the Task Force’s consideration above the current base level of
Outreach funding. The following initiatives are pre-proposals that can be developed more
fully, based on the desires of the Task Force. Members of the committee or representatives
of the sponsoring agencies would be pleased to discuss these initiatives with Task Force
members, either individually or as a group.
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National Awareness

“Protect the Purchase”
e USGS
e $79,000

Local Awareness

Media Initiative
e NRCS
e $8,000

FYO03 Proposed New Initiatives

“Louisiana Wetlands Functions and Values” CD-ROM Update

e USGS
e $23,000
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“Protect the Purchase”

The Louisiana Purchase took place in 1803 when the United States purchased the territory from
France through an agreement signed in New Orleans. The citizens and President Thomas
Jefferson wanted to assure continued access to the Port of New Orleans and France wanted to
assure the territory would not fall to England. The Port of New Orleans was considered vital to
the success of the young country and President Jefferson was willing to go to war, if necessary, to
assure access to the port that provided the nation with worldwide export and import capabilities.

Louisiana will celebrate the bicentennial of the Louisiana Purchase with a variety of events
throughout the state in 2003. How much of the Purchase has been lost and what are the
consequences to the nation as this loss continues? What can we do to “Protect the Purchase?”
This event provides the perfect opportunity to educate locals and visitors about the issues
surrounding Louisiana’s coastal wetland loss.

Preliminary discussions have been held with the director and other staff of the Cabildo State
Museum in New Orleans to assess their interest in placing an exhibit sponsored by CWPPRA
during the celebratory year. The proposed exhibit would contain information about the
importance of the Purchase to the nation and tie in the threat to the nation as the Purchase
disappears through wetland loss. (The exhibit panels would be of the type that could be reused for
other information in the future.) The exhibit would also include a computer kiosk with interactive
programming. The staff of the museum was very interested in the exhibit and agreed to place it in
the Lamplighter Room, which is the entrance to the museum. The staff also requested that
handout material be included as part of an exhibit.

Visitation to the Cabildo is approximately 350,000 a year, consisting of 70% tourists and 30%
locals. Visitors to museums tend to be educated individuals. Many conference functions are also
held in this venue.

Outreach staff has also spoke with National Park Service staff, and they have agreed to include
any handout material developed concerning wetland loss and the Purchase in all of their
Louisiana locations. Along this vein, preliminary discussions are being held to co-sponsor an
event at the Barataria Preserve in April.

Semi-permanent exhibit 23K
Computer kiosk 9K
Handouts:
Mini CDs 9K
Flyers/Brochures 9K
Staff development:
Writer 8K
Research 6K
Graphic Artist 7K
Computer Programmer 4K
Administration 4K
Total cost for this intiative 79K
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Sponsoring Agency: USGS
Implementation: January — December 2003

FY 2003 Proposed Outreach Initiative
CWPPRA Public Outreach Committee

Lead federal agency--USDA Natural Resources Conservation Service

In federal fiscal year 2003, produce four, 2-minute videos on various PL 646
activities.

Provide the video news releases (through satellite feed) to all 24 television stations in
Louisiana broadcasting local news at Spm-6pm-10pm.

Each video news release (four separate ones) will involve approximately two hours
of field production.

Each video news release will contain interviews and will also be edited for maximum
effectiveness.

The two-minute video news release will also be included in the "Louisiana
Hometown Network: Weekend Report," a program that airs on over-the-air
television stations every weekend in New Orleans, Baton Rouge, Shreveport,
Monroe, Morgan City-Thibodaux-Houma area.

Anticipated cost of each video news release is approximately $1,800.

The four video news releases will cost approximately $7,200.

The video news releases will be produced in random and/or seasonal fashion.

All video news releases will be completed before September 30, 2003.

All Public Law 646 Outreach Committee members/partners will have the opportunity
to present a proposal or a subject to me as a possible video news release topic.

Total cost for this news media initiative—approximately $8,000.

Proposal submitted by:

Herbert J.Bourque

NRCS State Public Affairs Specialist and State Outreach Coordinator for the U.S.
Department of Agriculture in Louisiana--318-473-7762.
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“Louisiana Wetlands Functions and Values” CD-ROM Update

The “Louisiana Wetlands Functions and Values” CD-ROM was produced by the NWRC
Electronics Technology Development Team through a partnership with Louisiana State
University Cooperative Extension Service and Louisiana Department of Natural
Resources in 1998. Since then, 8,500 copies have been distributed through educational
workshops, conferences, and the LaCoast Web site.

This CD-ROM includes a variety of educational presentations and ideas that cover
wetlands functions and values, coastal wetlands land loss and restoration, the Wetlands
Reserve Program and wetlands conservation opportunities statewide. Additionally, the
CD contains a wetlands quiz that can be used for testing students’ knowledge in an
interactive setting. The CD is useful as an educational tool for students ranging from the
6" — 12" grades. Use by adults interested in wetlands is also appropriate.

This popular CD is due for revision. This proposal includes revising the content as well
as updating it for newer operating systems. It would also be made cross-platform (able to
be used on Macintosh operating systems as well as PCs), which is a common request
from educators.

Total cost for this intiative: 23K

Sponsoring Agency: USGS
Implementation: FY 2003
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COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT
TASK FORCE MEETING

October 9, 2002
REQUEST FOR FUNDS FOR FY03 OUTREACH COMMITTEE INITIATIVES

Background

Request #1

The Task Force approved funding for two EPA special strategic initiatives in October
2001. One was to conduct field tour/briefings for $55K. The use of $15K was recently
approved to support a White House tour. The other special initiative was for
business/industry workshops on coastal Louisiana wetland loss for $45K. The Qutreach
Committee is seeking guidance from the Task Force concerning the remaining funds.
Options include retaining the funds in the budget for related opportunities in FY03.

Request #2
The Public Outreach Committee is submitting three new proposed strategic initiatives for
the Task Force’s consideration for funding above the current base level of Outreach
funding. New strategic initiatives are delivered to the Task Force annually at the October
meeting, as per previous Task Force guidance. The three initiatives, their sponsoring
agencies, and level of funding are (see attached fact sheets for details):

1. “Protect the Purchase” — USGS — $79,000

2. Media Initiative — NRCS — $8,000

3. “Louisiana Wetlands Functions and Values” CD-ROM Update — USGS — $23,000

Recommendation of the Outreach Committee

The Outreach Committee recommends approval of funding for the proposed initiatives.
For Decision
The Task Force is presented with the following requests for review:
Request #1 — Guidance on re-programming FY02 outreach initiative funds.
Request #2 — Approval of funding for the following proposed initiatives for FY03:
1. National Awareness — “Protect the Purchase” campaign - $79,000

2. Local Awareness - Media Initiative - $8,000
3. Local Awareness - LA Wetlands Functions and Values CD - $23,000
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“Protect the Purchase”

The Louisiana Purchase took place in 1803 when the United States purchased the territory from
France through an agreement signed in New Orleans. The citizens and President Thomas
Jefferson wanted to assure continued access to the Port of New Orleans and France wanted to
assure the territory would not fall to England. The Port of New Orleans was considered vital to
the success of the young country and President Jefferson was willing to go to war, if necessary, to
assure access to the port that provided the nation with worldwide export and import capabilities.

Louisiana will celebrate the bicentennial of the Louisiana Purchase with a variety of events
throughout the state in 2003. How much of the Purchase has been lost and what are the
consequences to the nation as this loss continues? What can we do to “Protect the Purchase?”
This event provides the perfect opportunity to educate locals and visitors about the issues
surrounding Louisiana’s coastal wetland loss.

Preliminary discussions have been held with the director and other staff of the Cabildo State
Museum in New Orleans to assess their interest in placing an exhibit sponsored by CWPPRA
during the celebratory year. The proposed exhibit would contain information about the
importance of the Purchase to the nation and tie in the threat to the nation as the Purchase
disappears through wetland loss. (The exhibit panels would be of the type that could be reused for
other information in the future.) The exhibit would also include a computer kiosk with interactive
programming. The staff of the museum was very interested in the exhibit and agreed to place it in
the Lamplighter Room, which is the entrance to the museum. The staff also requested that
handout material be included as part of an exhibit.

Visitation to the Cabildo is approximately 350,000 a year, consisting of 70% tourists and 30%
locals. Visitors to museums tend to be educated individuals. Many conference functions are also
held in this venue.

Outreach staff has also spoke with National Park Service staff, and they have agreed to include
any handout material developed concerning wetland loss and the Purchase in all of their
Louisiana locations. Along this vein, preliminary discussions are being held to co-sponsor an
event at the Barataria Preserve in April.

Semi-permanent exhibit 23K
Computer kiosk 9K
Handouts:
Mini CDs 9K
Flyers/Brochures 9K
Staff development:
Writer 8K
Research 6K
Graphic Artist 7K
Computer Programmer 4K
Administration 4K
Total cost for this intiative 79K

Sponsoring Agency: USGS
Implementation: January — December 2003
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FY 2003 Proposed Outreach Initiative
CWPPRA Public Outreach Committee

Lead federal agency--USDA Natural Resources Conservation Service

In federal fiscal year 2003, produce four, 2-minute videos on various PL 646
activities.

Provide the video news releases (through satellite feed) to all 24 television stations in
Louisiana broadcasting local news at Spm-6pm-10pm.

Each video news release (four separate ones) will involve approximately two hours of
field production.

Each video news release will contain interviews and will also be edited for maximum
effectiveness.

The two-minute video news release will also be included in the "Louisiana
Hometown Network: Weekend Report," a program that airs on over-the-air television
stations every weekend in New Orleans, Baton Rouge, Shreveport, Monroe, Morgan
City-Thibodaux-Houma area.

Anticipated cost of each video news release is approximately $1,800.

The four video news releases will cost approximately $7,200.

The video news releases will be produced in random and/or seasonal fashion.

All video news releases will be completed before September 30, 2003.

All Public Law 646 Outreach Committee members/partners will have the opportunity
to present a proposal or a subject to me as a possible video news release topic.

Total cost for this news media initiative—approximately $8,000.

Proposal submitted by:

Herbert J.Bourque

NRCS State Public Affairs Specialist and State Outreach Coordinator for the U.S.
Department of Agriculture in Louisiana--318-473-7762.
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“Louisiana Wetlands Functions and Values” CD-ROM Update

The “Louisiana Wetlands Functions and Values” CD-ROM was produced by the NWRC
Electronics Technology Development Team through a partnership with Louisiana State
University Cooperative Extension Service and Louisiana Department of Natural
Resources in 1998. Since then, 8,500 copies have been distributed through educational
workshops, conferences, and the LaCoast Web site.

This CD-ROM includes a variety of educational presentations and ideas that cover
wetlands functions and values, coastal wetlands land loss and restoration, the Wetlands
Reserve Program and wetlands conservation opportunities statewide. Additionally, the
CD contains a wetlands quiz that can be used for testing students’ knowledge in an
interactive setting. The CD is useful as an educational tool for students ranging from the
6" — 12" grades. Use by adults interested in wetlands is also appropriate.

This popular CD is due for revision. This proposal includes revising the content as well
as updating it for newer operating systems. It would also be made cross-platform (able to
be used on Macintosh operating systems as well as PCs), which is a common request
from educators.

Total cost for this intiative: 23K

Sponsoring Agency: USGS
Implementation: FY 2003
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COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT
TASK FORCE MEETING

October 9, 2002

REPORT ON CWPPRA PROGRAM ADAPTIVE MANAGEMENT REVIEW

For Information and Discussion

Dr. Visser and Mr. Raynie will report on the results of the FY02 Adaptive Management
Review.
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CWPPRA Adaptive Management Review

In October 2001, the CWPPRA Task Force authorized and funded an Adaptive
Management Review of constructed wetland restoration projects in coastal Louisiana.
The purpose of this review was to evaluate projects which have been constructed, linking
assumed causes of wetland loss project design features, physical and biological
responses, to recommend improvements to existing projects as well as improvements to
the process of selecting and implementing future projects. A draft Executive Summary
from this review and a CD containing digital versions (in *.pdf format) of the draft final
project-specific Adaptive Management Review reports were sent to the Task Force,
Technical Committee, and Planning and Evaluation Subcommittee members for review
on July 26, 2002. These documents are also available on the DNR website at
http://www.savelawetlands.org/site/adaptive.

An Adaptive Management Workshop took place at August 12-13, 2002 at the Burden
Conference Center, 4560 Essen Lane, Baton Rouge, Louisiana 70809 (see attached
schedule). The findings of the review were shared and discussed among the attendees.
The review has been a success and has already improved the lines of communication and
feedback within and among agencies, academics, and disciplines.

All comments received will be incorporated into the final draft to be distributed at the end
of September for the last review. This final report will be presented at the October 2002
Task Force meeting.

Please do not hesitate to contact Rick Raynie (RickR@dnr.state.la.us, 225-342-9436) or

Jenneke Visser (comvss@lsu.edu, 225-578-6377) if you have any questions or need
additional information.
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COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT
TASK FORCE MEETING

October 9, 2002

ANNOUNCEMENT OF PUBLIC MEETINGS

Two public meetings will be held to present the results of candidate projects under review and
consideration for the 12" Priority Project List of the Coastal Wetlands Planning, Protection and
Restoration Act. Members of the public are invited to attend and provide comments on each of
the candidate projects. After the public meetings to present the evaluation results, the Technical
Committee will meet in December to recommend projects for selection to the 12™ list. In
January 2003, the Breaux Act Task Force will select the 12" Priority Project List.

November 19, 2002 — 7:00 p.m.
Abbeville, Louisiana

Vermilion Parish Police Jury
Courthouse Building, Courtroom 1
2nd Floor

November 20, 2002 — 7:00 p.m.
New Orleans, Louisiana

U.S. Army Corps of Engineers
New Orleans District

District Assembly Room

Prepared 19 September 2002 TABM



CWPPRA 12" Priority Project List Public Meetings

Two public meetings will be held to present the results of candidate projects
under review and consideration for the 12th Priority Project List of the Coastal
Wetlands Planning, Protection and Restoration Act. Members of the public are
invited to attend and provide comments on each of the candidate projects.
After the public meetings to present the evaluation results, the Technical
Committee will meet in December to recommend projects for selection to the
12th ]Jist. In January 2003, the Breaux Act Task Force will select the 12th
Priority Project List.

November 19, 2002 November 20, 2002
Abbeville, Louisiana New Orleans, Louisiana
Vermilion Parish Police Jury U.S. Army Corps of Engineers
Courthouse Building, Courtroom 1 New Orleans District

2nd Floor District Assembly Room
Agenda

7:00 p.m. - 7:15 p.m. Introductions and Meeting Overview

7:15 p.m.- 7:25 p.m. State of Louisiana comments

7:30 p.m.- 8:00 p.m. Presentation of PPL12 Candidates

8:00 p.m. - 8:30 p.m. Public Comment on Projects

8:30 p.m. Adjourn



COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT
TASK FORCE MEETING

October 9, 2002

ADDITIONAL AGENDA ITEMS

For Information and Discussion

Each Task Force member will be given the opportunity to propose additional items or
issues for the consideration of the Task Force.

Prepared 08-17-02 TAB N



COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION
ACT
TASK FORCE MEETING

October 9, 2002

REQUEST FOR PUBLIC COMMENTS

The Task Force chairman will offer members of the public an opportunity to comment on
issues of concern.
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COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION
ACT
TASK FORCE MEETING

October 9, 2002

DATE AND LOCATION OF THE NEXT TASK FORCE MEETING

The next meeting of the Task Force is tentatively scheduled for 9:30 a.m., January 16,
2003, at the U.S. Army Corps of Engineers, in New Orleans, Louisiana. Final details
will be provided via public notice and the Breaux Act (CWPPRA) Internet Web Page.
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